



Project: MasterIsthmusPlan.mpp
Date: Fri 07/03/08



ID	Task Name	Duration	Start	Finish	007		Qtr 2, 2007			Qtr 3, 2007			Qtr 4, 2007			Qtr 1, 2008			Qtr 2, 2008			Qtr 3, 2008			Qtr 4, 2008			Qtr 1, 2009			Qtr 2, 2009	
					Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
35	Mobile Participation	335 days?	Mon 29/10/07	Fri 06/02/09																												
36	Background Research	12.5 days?	Mon 29/10/07	Fri 01/02/08																												
37	Completing Wiki Template	15 days?	Mon 11/02/08	Fri 29/02/08																												
38	Wiki Discussion	14 days?	Mon 04/02/08	Thu 21/02/08																												
39	Stakeholder Meeting	1 day?	Mon 21/04/08	Mon 21/04/08																												
40	1st Live Pilot	70 days	Mon 28/04/08	Fri 01/08/08																												
41	Initial evaluation	15 days?	Mon 28/07/08	Fri 15/08/08																												
42	Adjustments relative to initial	25 days?	Mon 13/10/08	Fri 14/11/08																												
43	2nd Live Pilot	45 days?	Mon 17/11/08	Fri 16/01/09																												
44	Final Evaluation	15 days?	Mon 19/01/09	Fri 06/02/09																												
45	Surveys & Interviews	186 days?	Mon 11/06/07	Fri 22/02/08																												
46	Surveys Design	10 days?	Mon 11/06/07	Fri 22/06/07																												
47	Surveys Build	7 days?	Mon 25/06/07	Tue 03/07/07																												
48	First Surveys Run	28 days?	Tue 03/07/07	Thu 09/08/07																												
49	Initial Surveys Evaluation	14 days?	Thu 23/08/07	Tue 11/09/07																												
50	Survey Adjustments	5 days?	Mon 24/09/07	Fri 28/09/07																												
51	Survey Re-run	25 days?	Mon 15/10/07	Fri 16/11/07																												
52	Select and contact interviewees	10 days?	Mon 12/11/07	Fri 23/11/07																												
53	Design Interview + Link to research	20 days?	Mon 29/10/07	Fri 23/11/07																												
54	Conduct Interviews	11 days?	Mon 03/12/07	Mon 17/12/07																												
55	Prepare files and get transcribed	13.5 days?	Thu 20/12/07	Tue 08/01/08																												
56	Analysis of survey and interview data	15 days?	Mon 04/02/08	Fri 22/02/08																												
57	JISC Reports	301 days?	Mon 25/02/08	Mon 20/04/09																												
58	Interim Report Writing	18 days?	Mon 25/02/08	Wed 19/03/08																												
59	Interim Report Deadline	1 day?	Mon 31/03/08	Mon 31/03/08																												
60	Final Report Drafting	30 days?	Mon 02/02/09	Fri 13/03/09																												
61	Final Report Draft Deadline	1 day?	Mon 09/03/09	Mon 09/03/09																												
62	Final Report Editing	15 days?	Mon 09/03/09	Fri 27/03/09																												
63	Final Report Deadline	1 day?	Mon 30/03/09	Mon 30/03/09																												
64	Completion Report Deadline	1 day?	Mon 20/04/09	Mon 20/04/09																												
65	Planning + Communication	150 days?	Mon 05/03/07	Thu 27/09/07																												
66	Agreeing research questions	30 days?	Mon 05/03/07	Fri 13/04/07																												
67	Discussion of polit ideas	40 days?	Mon 04/06/07	Fri 27/07/07																												
68	Creation of template for pilots	10 days?	Mon 17/09/07	Thu 27/09/07																												

Project: MasterIsthmusPlan.mpp
Date: Fri 07/03/08

Task Progress Summary External Tasks Deadline
 Split Milestone Project Summary External Milestone